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COMPLIANCE FILING PURSUANT TO D.15-03-042, ORDERING 

PARAGRAPH 1, QUARTERLY REPORT TO TRACK PROGRESS OF 

RULE 24’S IMPLEMENTATION 

 

 In compliance with Ordering Paragraph 1 of Decision (D.) 15-03-042, Pacific Gas and 

Electric Company (PG&E) submits its 2016 Third Quarter report on the status of third party 

demand response direct participation (Quarterly Report) Ordering Paragraph 1 of D.15-03-042 

states, 

“Pacific Gas and Electric Company, San Diego Gas & Electric Company, and 

Southern California Edison Company (Jointly, the Applicants) are directed to file 

Quarterly reports regarding the status of third party demand response direct 

Participation.  The quarterly reports shall describe the completed and current efforts by 

The California Independent System Operator (CAISO) for demand response market 

Integration, including the current status of the CAISO’s Application Programing 

Interfaces.  The first quarterly report shall be filed in this proceeding by the Applicants 

On June 30, 2015 and every three months thereafter until the end of 2018, unless directed 

by the Commission to do otherwise.” 

 

Ordering Paragraph 2 of D.15-03-042 directed PG&E, Southern California Edison Company and 

San Diego Gas & Electric Company (together, “Utilities” to file the template for the Quarterly 

Report within 30 days of the decision.  The Utilities filed the proposed template on April 27, 

2015.  A ruling approving the template has not been issued yet.  Until directed otherwise by the 

Administrative Law Judge or the Commission, PG&E will use the template that was filed on 
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April 27, 2015 to submit its quarterly filings under OP 1.  The 2016 Third Quarter report is an 

attachment to this pleading. 

Dated: September 30, 2016 

Respectfully Submitted, 

 

SHIRLEY A. WOO 

DARREN P. ROACH 

By:                          /s/Shirley A. Woo 

SHIRLEY A. WOO 

Pacific Gas and Electric Company 

77 Beale Street 

San Francisco, CA  94105 

Telephone:  (415) 973-2248 

Facsimile:   (415) 973-5520 

E-Mail:   SAW0@pge.com 

Attorney for 

PACIFIC GAS AND ELECTRIC COMPANY 
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Reporting Utility
1/ Pacific Gas and Electric Company 

 

Reporting Quarter 3rd, 2016 

 

CAISO System Status: 

 The User Interface portion of the CAISO’s DRS is performing reasonable well. 

 There are some issues with the User Interface portion of Demand Response Registration 

System (DRRS). 

 The current API for the DRRS is performing very well. 

 The CAISO has pushed backed by several months the schedule for the testing and deployment 

of its DRRS Enhancements project relative to the dates that PG&E reported in Q2 2016 report. 

The table below highlights the changes to the CAISO’s release schedule. 
 

Activity 

CAISO Schedule as 

Reported in PG&E's 

Q2 2016 Report 

CAISO's Current Schedule Status 

Market Sim 

User Interface: 

Start:    Jul 14, 2016 

Finish: Jul 29, 2016 

API: 

Start:    Jul 14, 2016 

Finish: Jul 29, 2016 

User Interface: 

Start:    Sep 20, 2016 

Finish: Oct 21,2016 

API: 

Start:    Oct 3, 2016 

Finish: Oct 21,2016 

Active 

Planned 

Production 

Activation 
Aug 15, 2016 Oct 31, 2016 Planned 

 

 As a result of the delay to the CAISO’s planned go-live date, PG&E is extending the use of its 

existing UDC/LSE location/registration review process, which is heavily reliant on manual 

tasks.  PG&E will be ready to deploy its new automated location/registration review process 

once CAISO’s DRRS Enhancements is activated.  From that point forward, PG&E expects that 

the automated system will significantly reduce the amount of time it takes PG&E to complete 

its UDC/LSE review activities. 

 On September 20, the CAISO posted its draft Data Migration Plan, which specifies how 

CAISO will migrate existing active registrations from the DRS to the DRRS and how it will 

modify Locations to reflect the CAISO’s updated business processes associated with the DRRS 

Enhancements. 

 On September 28, 2016, the CAISO hosted a DRRS Customer Partnership Call to address 

market sim questions, discuss the draft Data Migration Plan, and communicate the delay in the 

opening of the API from September 27 to October 3. 

Utility Implementation Status: 

 PG&E’s CISR Intake and Data delivery processes have been working well. 

 PG&E’s Location / Registration review processes have been working well.  These processes 

must be modified as part of the CAISO’s enhanced DRRS. 

 PG&E has developed as much of its processes as possible using the currently available CAISO 

information. 

                                                           
1/ This report covers the activities specifically related to Rule 24 Direct Participation. PG&E will submit 

a separate report to Commission staff for its activities to integrate is own DR programs (Advice Letter 

4463-E-B) 
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Market Participation
2/

 (As of 3 days prior to the end of Reporting Quarter)
3/ 

Number of Registered DRPs at Commission
4/ 6 

Number of DRPs with Active CAISO Registrations
5/ 4 

Number of Locations in Active Registrations 5,332
6/ 

Number of Residential Locations in Active Registrations 5,222
7/ 

Number of CCA/DA Locations in Active Registrations 58 

Number of Registered Locations in DRAM 5,332
8/ 

Number of Locations Removed from Reporting Utility’s DR Programs
9/ 0 

Remaining Rule 24/32 Slots for Service Agreement Registrations 4,668
10/ 

 

Utility Processing
11/

 (As of 3 days prior to the end of Reporting Quarter)
12/ 

 
Month 1 of 

Quarter 
Month 2 

of 
Quarte

r 

Month 3 of 
Quarter 

Number of CISR-DRPs Received  1,055  940  459 

Number of Service Agreement’s received  1,055  940  459 

Number of CISR-DRPs Rejected  50  37  17 

Number of CISR-DRPs Processed  1,507  956  574 

Average CISR Processing Time
13/  19.14

14/  8.6  15.21
15/ 

Number of CAISO SA Registrations 

Reviewed 
 1,696  0  5,128 

Average Registration Processing Time
16/  6.1  N/A  3.2 

 

                                                           
2/ Excludes PG&E’s Supply Side Pilot (SSP/IRM2) and Excess Supply Pilot (XSP). 

3/ Date range includes 6/28/2016 through 9/27/2016. 

4/ PG&E has signed DRP Service Agreements with seven DRPs. 

5/ Number is based on the First DRP not the Second DRP. 

6/ This number does not include 1,703 locations pending confirmation by the CAISO.  Once approved 

by the CAISO, the total will be 7,035 Locations. 

7/ See footnote 6. 

8/ See footnote 6. 

9/ PG&E assumes that this value is limited to Peak Day Pricing for which PG&E initiates the de-

enrollment automatically. 

10/ See footnote 6.  Once the CAISO approves the 1,703 pending Locations, the Remaining Rule 24/32 

Slots for Service Agreement Registrations will be 2,965. 

11/ Excludes PG&E’s Supply Side Pilot (SSP/IRM2) and Excess Supply Pilot (XSP). 

12/ Date range includes 6/28/2016 through 9/27/2016. 

13/ Calendar Days 

14/ This average is greater than other months because PG&E implemented system enhancements that 

allowed it to process outstanding CISR-DRPs.  PG&E was able to process 1,052 (75 percent of the 

monthly total) of these CISR-DRPs within 10 calendar days. 

15/ This average is greater than other months because PG&E performed some data clean up that allowed 

it to process outstanding CISR-DRPs.  PG&E was able to process 519 (89 percent of the monthly 

total) of these CISR-DRPs within 10 calendar days. 

16/ Calendar days.  Weighted average that includes all SA registrations that were reviewed by PG&E as 

the UDC. 


